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The Honorable Board of Supervisors
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ACTING EXECUTIVE OFFICER

CHANGE IN WORK FOR A CONSTRUCTION CONTRACT
STATE ROUTE 126/COMMERCE CENTER DRIVE INTERCHANGE
IN THE UNINCORPORATED COMMUNITY OF CASTAIC
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a construction
contract for State Route 126/Commerce Center Drive Interchange in the unincorporated community
of Castaic.

IT 1S RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to construction of a cast-in-place, prestressed
reinforced concrete bridge, asphalt concrete pavement, Portland cement concrete pavement on
base material, reinforced concrete barriers, soil-cement bank stabilization, drainage facilities, traffic
signals, intelligent transportation systems; with an increase in the construction contract amount of
$556,000; will have no significant effect on the environment and approve the change and increased
contract amount for Project ID No. RDC0014507 — State Route 126/Commerce Center Drive
Interchange; for revising pavement structural sections in the unincorporated community of Castaic,
performed by C.A. Rasmussen, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the Board for the change in this
construction contract in support of the timely completion of the project while avoiding delays and the
potential for claims.
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Enclosed for the Board's approval is a description of change in work, the necessary time extension,
and the cost which is in excess of the Director of Public Works' delegated limit required to complete
the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3). Approval of this change will
provide improved infrastructure to better serve the public and enhance the quality of life in the
affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0014507, with an increase in the construction contract amount of $556,000, is
included in the Fifth Supervisorial District's Transportation Improvement Program in the Road Fund
Fiscal Year 2015-16 Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this improvement was awarded on April 30, 2013, to a contractor
with the lowest responsive bid in accordance with the State Public Contract Code and the Board's
directives.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

St Jartees

GAIL FARBER
Director

GF:JTS:ma
Enclosures

c. Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



CHANGE IN WORK (APPROVE)
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PROJECT ID NO. RDC0014507 - State Route 126/Commerce Center Drive
Interchange, (in the unincorporated community of Castaic), Supervisorial District 5
Contractor: C.A. Rasmussen, Inc.

Project Description:

Construction of a cast-in-place, prestressed reinforced concrete bridge, asphalt
concrete pavement, Portland cement concrete pavement on base material, reinforced
concrete barriers, soil-cement bank stabilization, drainage facilities, traffic signals,
intelligent transportation systems, and the performance of other appurtenant work.

Change in Work:

Revise pavement structural sections $556,000.00

Description of Change:

Due to the unavailability of suitable material at the mandatory borrow site, it is
necessary to revise the structural section for hot mix asphalt pavement for the roadway
widening, shoulders, and ramps. A portion of the change in work was previously
approved under delegated authority in the amount of $180,000 to stabilize the
subgrade. In order to complete the work, an additional 556,000 is needed. This
exceeds the Director's delegated authority limit and requires the Board's approval.

The cost for this work is based on Section 3 of the contract specifications.
No additional working days will be required because of this change.

Financial Information:

Sufficient funds for this project are included in the Fifth Supervisorial District's
Transportation Improvement Program in the Road Fund Fiscal Year 2015-16 Budget.
The Road Fund will ultimately be reimbursed with Westside Bridge and Major
Thoroughfare Construction Fee funds as fees are collected.
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Revised Contract Amount:

Original contract amount $35,387,229.10
Changes in work approved

by delegated authority 2,501,853.10
Changes in work previously approved

by the Board 678,788.00
Change in work to be approved 556,000.00
Revised contract amount $39,123,870.20
Percent total change to original contract amount 11%
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